EXTENSION OF TIME PROPOSAL

1	Name of Work	Improvements & Applelting to Kalashingar Govt school Road & right Side drain in Dasarahalli ward No. 17
2	Amount of Work portion	19.97 Lakhs
3	Estimate Cost	19.97 Lakhs
4	Name of Contractor	KRIDL
5	Agreement No	58/25-6-2014
6	No. and date under which work order is issued	58/25-6-2014
7	Time limit originally fixed for completion	90 days.
8	Date of application by the contractor for granting extension of time	—
9	Date of receipt of application in the sub divisin office	—
10	Extension granted if any	—
	i)	—
	ii)	—
11	Work carried out by the contractor during the original period stipulated in the contract.	—
12	Work carried out during 1st extension	—
13	Work carried out during 2nd extension	—
14	Time now applied for	—
15	Date of recommending time limt applied for	—
16	Wheather the original applicationof the contractor is enclosed	—
17	Balance or work remaining to be done	—
18	Probable time required for completion of remaining worl	—
19	Cost of work charged establishment charged on the work after the expairy of original period	—
20	Wheather notice as per clause of contract has been issued	—
21	Remarks of the AEE and the dialy rate of penatly proposed	—
22	Remarks of the EE with the daily rate of penalty proposed	1100/-

AE

Asst.Executive Engineer
ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ, ಬಿಬಿಎಂಪಿ

Executive Engineer
Dasarahalli Division
B.B.M.P

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು

Chief Engineer
Dasarahalli Zone
B.B.M.P